
Washington / Oregon
CVISN Accomplishments and Plans
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Objective:: Demonstrate the following at a few sites for a portion of the
truck and motor coach industry:

Provide  efficiencies to State and Motor Carrier  operations.
- Electronic application  and issuance of credentials  for motor carriers.
- Interfacing of state systems to the International  Registration  Plan (IRP)

clearinghouse.
- Interfacing of state systems to the International  Fuel Tax Agreement (IFTA)

clearinghouse.
- Electronic clearance at fixed and/or mobile sites based on predetermined  criteria.

Improve CVO Safety
- Distribution of safety information  to computers  at the roadside  to target high risk

carriers.
- Electronic  collection of inspection  and other data from the

SAFETYNET.
- Use  of license plate reader(s) at roadside to electronically

vehicles  and carriers to check safety information.

roadside  and uploading  to

identify commercial

- Electronic  application  and issuance  of state and regional oversize/overweight
permits.

04/23/97  Accomplishments & Plans 4 /16 /97 5:18 PM Page 2





-  Value added to the decision-making process based on results of
planning and design efforts

-   Supports funding requests .

-  Introduces the concept of time value of money (cost/benefit
analysis)

-  Provides formats for clear and concise cost and benefit rationale
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The feasibility study builds on analyses and information already collected -
Project Definition, Requirements Analysis, General  Design, etc.

Background and needs assessment

Objectives - Problems solved, service delivery enhancements, response  to
statutory requirements

Impacts - Inter-agency, intra-agency,  programs, customers

Organizational Effects - Training needs, job content, structure

Conformity with Agency Strategic Plan - How it supports strategic focus, effect
on technology infrastructure

Project Management and Organization - Roles and responsibilities, decision-
making process, management qualification,  project team organization, quality
assurance

Estimated Timeframe and Work Plans - By project phase, entire project
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-  Let OR transponder administrator Request For Proposal

-  Ordered 12,500 transponders (3,500 have been delivered)

-  Completed retrofit of two (out of six) OR electronic clearance sites

-  OR Woodburn  POE electronic clearance install 75% complete

-  WA Ridgefield POE electronic clearance install 80% complete

-  Contract with FHWA in place to deploy DSRC at WA Pacific
Highway Crossing (provides pre-arrival information for container
clearance) and electronic clearance at WA Bow Hill POE
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People - - State resources needed to develop and deploy CVISN
components are not available

Trust - - Carrier skepticism

Approval - - Legislative approval of CVISN Program Option
Package

$$$ - - Cost of deployment, flow / availability of funds from FHWA

Schedule - - REAL completion dates for infrastructure
components such as IRP and IFTA clearinghouses, Cl, and CVIEW

Evaluation - - What is the role of the FHWA evaluation contractor?

Coordination - - Orchestration of activities between Washington
and Oregon
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-  Decide who is on the team

-  Get you arms around the team

-  KEEP your arms around the team (herding)

04/23/97  Accomplishments & Plans 4/1/97 5:18 PM Page 10



-  Maryland experience - - Is it a virus?

-  States with multiple agency involvement in CVO

-  Written reaffirmation
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-  Legacy Systems - - Replace existing OR IRP and IFTA systems

-  Direction - - Strategy to be used to replace or modify current OR
OS/OW permitting system

-  Cost Estimates - - Assistance in developing costs related to
modification of CVISN core infrastructure for use in WA/OR

-  Communication - - AVALANCHE role and usage with CVIEW and
SAFETYNET

-  Standards - - Proposed DSRC standards versus current / future
WA/OR implementation direction

-  Verification - - Electronic verification of HVUT from IRS.

-  Functionality - - Technical and functional specifications for
infrastructure components such as CVIEW, SAFER and Cl
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USDOT # - - Issuance of USDOT numbers to intrastate carriers

EFT - - Banking infrastructure and state statutes (that prescribe what

banks Oregon can transact business with) will not suport EFT

Safety - - “Nationwide” safety bypass criteria

Interoperability - - Ability for motor carriers to participate in “all”
electronic clearance programs with a single transponder
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-   Finalize project plans

-   Develop work plans

-   Complete Memorandum of Understanding

-  Hold West & NW consortium interoperability workshop

-  Complete WA CVISN feasibility study

-  WA ITS/CVO business plan preparation on schedule for 06/97
completion
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1996 1997
O N D J F M A M J J A S 0 N D
Start Project Electronic IFTA Electronic IRP
10/01/96 Credentials/Tax Reports Credential Submission

Phase 1 - Planning Phase 2 Phase 3
l Kickoff/Project Initiation

l Scope Workshop

l Architecture Development

l Planning & Evaluation Workshop

l Project Plan Preparation

l In-state Planning Session

Credentials Credentials
l Electronic (EDI/VAN) Submission: l Electronic (CAT) Submission and

l IFTA Tax Report Renewal for IRP
*Weight Mile Tax Report

l Electronic (CAT) Renewal
l Client/Server Installation - IFTA
l Mainframe Installation - IRP

Processing for IFTA

l Electronic (CAT) Submission:
. Full Electronic (CAT) Processing for

l IFTA credentials
Intrastate and Tax Only Plates

Roadside Roadside
l Complete transponder reader (AVI) and

Weigh in Motion (WIM) install at 6
l Complete transponder reader (AVI)

locations
and Weigh in Motion (WIM) install at
2 locations

l Select Transponder Administrator
l MAPS operational in OR, ID, & UT Safety

l None
Safety
l Deploy pen base computers
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Electronic OS/OW
4

Client Server
4

Full Electronic IRP
Credential Submission                          Implementation IRP                    Credential Processinĝ

Phase 4
Credentials
l Full Electronic (CAT) Processing

for:
-IFTA Credentials
l OS/OW Permitting

l Electronic (CAT) Submission and
Renewal for IFTA Tax Reporting

Phase 5
Credentials

. Client/Server Installation - IRP

Phase 6
Credentials
l Full Electronic (CAT) Processing for

Intrastate and Tax Only Plates

Roadside
Roadside Roadside . Complete transponder reader (AVI)

. Complete transponder reader (AVI) l Complete transponder reader (AVI) and Weigh in Motion (WIM) install
and Weigh in Motion (WIM) install and Weigh in Motion (WIM) install at at 3 locations
at 4 locations 4 locations

. 8,333 transponders deployed
Safety

Safety
l Upload/Download ASPEN/CVIEW

Safety l None
l SAFETYNET reports

l None
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1999 2000 & beyond
  J     F   M   A   M  J   J   A  S   O   N     D

Implementation of
Internet Applications

Phase 7
Credentials

. Full Electronic (Internet)
Processing for:

-IFTA Credentials
.IFTA Tax Reports
l IRP Credentials
*Intrastate and Tax Only
Plates
l OS/OW Permitting
*Weight Mile Tax Reporting

Roadside
. Complete transponder reader

(AVI) and Weigh in Motion (WIM)
install at 3 locations

l 16,666 transponders deployed

Future - Post Prototype

Credentials
l Increased carrier involvement

Roadside
l TBD
l Transponder deployment equal to 14% of OR

plated vehicles

Safety
. TBD

Safety
l None
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1996 1997
O N D J F M A M J J A S 0 N D

4

Phase 1 - Planning Phase 2 Phase 3
l Kickoff/Project Initiation

l Scope Workshop

l Architecture Development

. Planning & Evaluation Workshop

l Project Plan Preparation

-  In-state Planning Session

Credentials
l OS?OW Basic Permitting Application
l (IRP Submission)
l (IFTA Submission)
l Carrier Involvement
l Complete Feasibility Study

Roadside
l None

Safety
l None

Credentials
. OS/OW  Interfaces DOL and Industry
. (OS/OW Routing)
l IRP Submission for Pilot
l IFTA Submision for Pilot
. Carrier Involvement
. (Credentialing Interface)
l Intrastate Registration by Providing USDOT

#s
. (Clearinghouse Interfaces)
l (VISTA RS and TS Interfaces to CVIEW)

Roadside
l DSRC/LPR  at Ridgefield using ODOT’s

Database
l Install Local CVIEW Server at Ridgefield

Safety
l None
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Phase 4 Phase 5 Phase 6
Credentials
l OS/OW Interface with ODOT
. OS/ OW  Routing
l (IRP Electronic Processing including

Temporaries)
l (IRP Electronic Payment via EFT)
l (IFTA Electronic Processing)
l (IFTA Electronic Payment via EFT)
l Clearinghouse Interfaces
l VISTA RS and TS Interfaces to CVIEW

Roadside
l Screening IRP and IFTA at Ridgefield
l SAFETYNET/AVALANCHE Interface
l (Carrier Involvement)
l (Transponder Issuance)
l (Rewrite Oregon’s MCIS Software)
Safety
l None

Credentials
l IRP Electronic Processing including

Temporaries
l IRP Electronic Payment all Methods
l IFTA Electronic Processing
l IFTA Electronic Payment all Methods

Roadside
l (Carrier Involvement)
l (Transponder Issuance)
l (Rewrite Oregon’s MCIS Software)
l DSRC/LPR  at Ridgefield with DOL

Database through ACCESS

Safety
-  ASPEN/CVIEW Interface
l (CVIEW Reporting)

Credentials
l IFTA Internet Credentialing
. IRP Internet Credentialing

Roadside
l Carrier Involvement
l Transponder Issuance
l Rewrite Oregon’s MCIS Software
l Electronic Citations
l Real Time Access to Safety Ratings

Safety
l MCN/SAFER Interface for real time safety

rating
. SAFETYNET Reports
l Upload ASPEN/CVIEW
l CVIEW Reporting
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